



Town of Orange, Connecticut

SUBJECT TO APPROVAL

TOWN HALL
617 ORANGE CENTER ROAD
ORANGE, CONNECTICUT 06477-2499

PHONE: (203) 891-4730
FAX: (203) 891-2185
www.orange-ct.gov

Bond Construction Oversight Committee Special Meeting Wednesday, January 31, 2017 at 5:30 PM High Plains Community Center

Unapproved Minutes

Present:

Ronald Ruotolo, Chairman
Mitch Goldblatt, OBOS
Fred Kendrick, OBOF
Bill Kraut, OBOE
Paul Foley, Secretary

Robert Hiza, Town of Orange
Tim Smith, OFM
Lucien DiMeo, OBD
Pat Rose, Rose-Tiso
Todd Genovese, Rose-Tiso

The meeting was called to order by Chairman Ronald Ruotolo at 5:30 P.M.

New Business

1. High Plains Community Center Renovations - Roundtable discussion of various aspects of the renovation plans.

Robert Hiza updated the Committee on the proposed timeline for bids:

- Advertise for bids: April 16, 2018
 - Bids Due: May 15, 2018
 - Start date: August 20, 2018
 - Completion Date: February 22, 2019
- *A motion* made by Fred Kendrick, seconded by Mitch Goldblatt and unanimously carried, the meeting adjourned at 6:36 pm.

Respectfully submitted by,
Mary Shaw on behalf of Paul Foley

TOWN CLERK
 RECEIVED FOR RECORDS
 TOWN CLERK'S OFFICE
 ORANGE, CONN.
 2018 FEB 26 PM 1:10
 Mary B. O'Sullivan